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OIG Audit Report No. 14-12 

Executive Summary 

The National Archives and Records Administration (NARA) Office of Inspector General 
(OIG) completed an audit of selected aspects ofNARA's Digitization Program. NARA's 
2009 Strategic Plan states "In a democracy, the records of the Government belong to the 
citizens, and providing access to them is a vital obligation." NARA has established 
"public access" as its core purpose, with an objective to make all records available to the 
public in digital form to ensure that anyone can explore, discover, and learn from 
NARA's holdings. Similar digitization objectives have been a part ofNARA's Strategic 

Plan for the past eight years. 

NARA's Digitization Strategy and Policy have not been updated in over five years, 
despite significant management changes and NARA's increased reliance upon its 
Digitization Program to support the agency's overall mission and strategic goals related 
to public access. Further, although NARA's Digitization Strategy states a combination of 
approaches will be used in digitizing and making holdings available online, management 
has yet to fully and adequately implement all of the identified approaches. Finally, 
although NARA has reported progress in its efforts to digitize traditional records, this 
reported progress does not fully and transparently reflect the quantity of records in which 
NARA has made accessible online for public use. 

Without an updated Digitization Strategy and Policy in place, there is an increased risk 
NARA's Digitization Program will not fully and efficiently align with and meet its 
objectives related to NARA's strategic digitization goals. Further, nearly six years after 
NARA identified and initiated its digitization approaches, the agency's Digitization 
Program is at risk of stagnated or declined progress at a time when NARA' s mission is 
ever more closely tied to the Digitization Program's successful outcome. In addition, 
NARA's progress reporting submitted to Congress and the public inflates the quantity of 
traditional records NARA's Digitization Program has made accessible anywhere, 
anytime. 

This report makes 11 recommendations to strengthen the management, accountability, 
and oversight ofNARA's Digitization Program. In addition, we intend to conduct 
follow-on reviews of digitization areas identified during this audit. 1 

1 See Appendix B for a list of future digitization audits. 
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Background 

The National Archives and Records Administration (NARA), as an agency, is responsible 
for preserving and providing access to the U.S. Government's collection of documents 
recording the important events in American History. The archival holdings number more 
than 10 billion pages of unique documents. Many holdings are handwritten, and include 
formats such as maps, charts, aerial and still photographs, artifacts, and motion picture, 
sound, and video recordings. 

Over the past decade, NARA has consistently identified "access" as a key initiative of the 
agency. A component of this initiative includes the digitization ofNARA's traditional 
holdings. NARA's 2000 Strategic Plan recognized the American public "increasingly 
expects immediate electronic access to information at no cost." Further, NARA's 2006 
Strategic Plan incorporated its digitization goals, stating NARA "will provide prompt, 
easy, and secure access to our holdings anytime, anywhere." In addition, NARA's Open 
Government Plan established a flagship initiative to "develop online services to meet our 
21st Century needs," which includes focus on "a strategic approach to digitization." 

In May 2008 NARA issued its Strategy for Digitizing Archival Materials for Public 
Access. This Strategy addressed NARA's efforts to digitize and make available 
historical documents to the public online. Further, during this timeframe, NARA 
established performance targets to measure its digitization progress, the first being the 
goal ofhaving 1 percent of traditional holdings available online by 2012. NARA 
recognized efforts to digitize historical documents and make them available to the public 
online are of paramount importance for the agency, but are also a massive, complex, and 
expensive undertaking. 

The Office oflnnovation currently manages NARA's Digitization Program. The office, 
led by NARA's Chieflnnovation Officer, oversees the agency's Open Government and 
Digital Government Strategy efforts, the online public catalog, Digitization Strategy, and 
Digitization Partnerships. In addition, the Office of Innovation runs and coordinates 
NARA's internal digitization labs. 
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Objectives, Scope, Methodology 

The overall objective of this audit was to evaluate NARA's Digitization Program, and 
determine whether management controls are adequate to address agency and customer 
needs and ensure greater access to NARA holdings. Specifically, we assessed the 
implementation ofNARA's policies and controls related to its digitization efforts. Our 
audit steps focused on NARA's digitization approach, management, partnerships, and 
progress. 

To accomplish our objective, we reviewed NARA's Strategy for Digitizing Archival 
Materials; NARA Directive 816, "Digitization Activities for Enhanced Access," March 
2004; Digitization Standards at the National Archives and Records Administration, April 
2013; Technical Guidelines for Digitizing Archival Materials for Electronic Access, June 
2004; OMB M-10-06, "Open Government Directive," December 2009; OMB Guidelines 
for Ensuring and Maximizing the Quality, Objectivity, Utility, and Integrity of 
Information Disseminated by Federal Agencies, February 2002; as well as Executive 
Orders and other requirements applicable to NARA's Digitization Program. 

We interviewed NARA personnel from the Office of Innovation and Research Services 
responsible for managing, overseeing, and implementing NARA's Digitization Program. 
We reviewed NARA's current and previous Strategic Plans, Performance and 
Accountability Reports, Open Government Plans, and Annual Performance Plans; 
Partnership Agreements, Working Group Charter, Performance Measurement and 
Reporting System inputs, NARA's intranet and public-facing webpages, and other 
applicable documents and information related to NARA's Digitization Program. 

Our audit work was performed at Archives II between February 2013 and April2014 
(with a seven month postponement due to other audit priorities). We conducted this 
performance audit in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions based 
on our audit objectives. We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based on our audit objectives. 
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Audit Results 


1. NARA's Digitization Strategy and Policy 

NARA's Digitization Strategy and Policy have not been updated in over five years, 
despite significant management changes and NARA's increased reliance upon its 
Digitization Program to support the agency's overall mission and strategic goals related 
to public access. This occurred due to a lack of clear accountability and prioritization to 
the strategic planning and management efforts ofNARA's Digitization Program. 
Without an updated strategy and policy in place, there is an increased risk NARA's 
Digitization Program will not fully and efficiently align with and meet its objectives 
related to NARA's strategic goal of providing "prompt, easy, and secure access to [its] 
holdings anywhere, anytime." 

Over the years, NARA's Strategic Plan and updates have consistently identified 
objectives related to providing online access to NARA's traditional records holdings. 
These objectives were echoed in a variety of reports and plans developed by NARA for 
the public, Congress, and President. In NARA's 2000 Strategic Plan, entitled "Ready 
Access to Essential Evidence," the agency recognizes "users increasingly expect 
immediate electronic access to information at no cost." The Strategic Plan states the 
agency is increasing partnerships with external entities to take advantage of new 
technological means to bring NARA holdings to people no matter where their location. 
As described below, future updates to NARA's Strategic Plan incorporate these 
digitization assertions into the agency's overall mission and strategic objectives and 
goals. 

NARA's Strategic Plan, 2006-2016, "Preserving the Past to Protect the Futuie," 
establishes a strategic goal that corresponds to the public access component ofNARA's 
mission statement, stating "we will provide prompt, easy, and secure access to our 
holdings anywhere, anytime." This strategic goal-as it relates to NARA's Digitization 
Program-includes making digital copies of selected non-electronic records available 
online. 

NARA's 2009 Strategic Plan revision states "despite changes to our Government, 
NARA's core mission remains-we preserve, process, and provide access to the records 
of our Government. In a democracy, the records of the Government belong to its 
citizens, and providing access to them is a vital obligation." The 2009 Strategic Plan 
reiterates continued growth in the public expectation of easy online access to NARA' s 
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holdings; adding NARA "must refocus attention and resources on making as many 
records as possible accessible to the public." 

Similarly, NARA's most recent Strategic Plan (issued in March 2014) states the agency's 
mission is "to provide public access to Federal Government records in NARA's custody 
and control." The 2014 Strategic Plan's vision statement includes collaborating with 
other Federal agencies, the private sector, and the public to deliver records when, where, 
and how they are needed. Within the 2014 Strategic Plan, NARA includes the strategic 
goal "Make Access Happen," establishing "public access" as NARA's core purpose. 
This strategic goal-as it relates to NARA's Digitization Program-includes the 
following objective and initiatives: 

• 	 Make all records available to the public in digital form to ensure that anyone can 
explore, discover, and learn from NARA holdings; 

• 	 Digitize all analog archival records to make them available online; and 

• 	 Accelerate processing of analog and digital records to quickly make NARA 
records available to the public. 

Along with NARA's Strategic Plans over the years, NARA has also included aspects of 
its Digitization Program in the agency's response to the President's Open Government 
Directive. In NARA's initial Open Government Plan, dated 25 June 2010, the agency 
states it intends to move NARA toward increased online participation and collaboration 
with the public, in part, by approaching digitization strategically as well as transparently 
with the ultimate goal of providing greater access to NARA holdings online. Further, the 
2010 Plan states "because the American public expects online access to records, 
digitization has become a fundamental part of [NARA's] business." In addition, the 2010 
Plan states efforts to digitize historical documents and make them available to the public 
online are of paramount importance for NARA, but are also a massive, complex, and 
expensive undertaking. 

Similarly, NARA's updated Open Government Plan, 2012-2014 states NARA provides 
innovative digital access to the records of the Federal Government and develops 
strategies that support greater online access to these records. Further, NARA's updated 
Open Government Plan's Flagship Initiative-as it relates to NARA's Digitization 
Program-includes updating NARA' s digitization strategy to expand efforts to digitize 
records. In addition, the updated plan cites NARA's strategic goal to provide prompt, 
easy, and secure access to its holdings anywhere, anytime-stating this goal, in part, will 
enable NARA to fulfill its mission to "serve American democracy by safeguarding and 
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preserving the records of our Government, ensuring that the people can discover, use, and 
learn from this documentary heritage." 

Current Status ofNARA's Digitization Strategy and Policy 

In May 2008, NARA issued its "Strategy for Digitizing Archival Materials for Public 
Access" (Digitization Strategy) in order to address NARA's efforts to digitize and make 
available historical documents to the public online. The Digitization Strategy states 
NARA expects the strategy to undergo revision given the fast pace of technical change 
and the broadening ofNARA's own experience. Accordingly, the Digitization Strategy 
states NARA will review and update the document at least annually. However, despite 
major changes and events related to NARA's Digitization Program-including those 
detailed below-NARA has not updated its Digitization Strategy since its original 
issuance in 2008. 

Similarly, NARA Directive 816, "Digitizing Activities for Enhanced Access"
establishing the criteria and guidance for digitizing activities and for the approval and 
implementation of digitization projects-has not been revised since its issuance in March 
2004. Directive 816 establishes roles and responsibilities for NARA's Digitization 
Program, as well as digitization project coordination procedures and controls. However, 
as further described below, NARA underwent a significant "Transformation" starting in 
2010, and formed the Office oflnnovation in October 2012. These changes impacted 
many of the Digitization Program roles and responsibilities established in the March 2004 
Directive. The following paragraphs provide examples of major changes and events 
impacting NARA's Digitization Program in the time since its Digitization Strategy and 
Directive were last issued. 

NARA Transformation. In 2010, NARA began a multi-year internal transformation 
process to better align the agency with its customers, and increase NARA's efficiency 
and effectiveness. This process was described as a "complete transformation of the 
agency." Further, the transformation includes a new organizational structure intended to 
eliminate stovepipes and duplicate processes. This new organizational structure resulted 
in the establishment of the Office of Innovation and the Chief Innovation Officer, 
responsible for overseeing NARA's digitization strategy and efforts. 

Digitization Services Reorganization. In August 2013, the Office of Innovation 
underwent an additional reorganization within its Digitization Services Branch. The 
intent was to allow more flexibility for a wide range of digital access projects and to 
focus on collaborating with other offices to ensure digital copies created in the labs are 
provided to the public through online access. 
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Digitization Strategies. Although NARA's Performance and Accountability Reports and 
Annual Performance Plans have been updated over the past four years to include revised 
approaches to NARA's major digitization initiatives, these revisions were not made to 
NARA's Digitization Strategy or policy. 

Digitization Partnerships. Many ofNARA's digitization partnership agreements2 


which account for the vast majority of the traditional records digitized-have surpassed 
their initial five year terms. These agreements include stipulations surrounding the 
number of years until NARA is granted full rights to the records digitized by partners and 
the metadata created. Such stipulations have not been revised to reflect lessons learned 
from the time NARA first entered into such agreements. 

Online Catalog/Public Access System. Major changes have taken place in terms of the 
systems NARA uses to catalog and provide online public access to its traditional records. 
At the time NARA's Digitization Strategy and Policy were last issued, the agency used 
the Archival Research Catalog (ARC) system to provide online access to the descriptions 
of records held by the National Archives. This functionality was later replaced by 
NARA's Description and Authorities Service and Online Public Access systems. 

Digitization Standards. Over the years, NARA has redefined its standards related to 
records digitization. Most recently, in February 2013, the Office oflnnovation initiated a 
project to develop a set of standards to be used by all entities digitizing NARA records in 
an official capacity. Although such standards impact a number ofNARA's digitization 
approaches, the agency's Digitization Strategy and Policy have not been updated to 
reflect these changes. 

NARA's FY 2012 Annual Performance Plan-under the goal of providing online access 
to archival holdings-included the objective to develop a new Digitization Strategy. 
However, despite this objective-and the major changes and occurrences impacting 
NARA's Digitization Program over the past five years-NARA has not updated its 
Digitization Strategy and Policy since 2008 and 2004, respectively. 

Management of the Digitization Program 

NARA's 2010 Open Government Plan states moving forward, it will continue to 
implement its Digitization Strategy as well as additional efforts, including convening an 

2 NARA establishes partnership agreements with organizations from a variety of sectors (private, public, 
non-profit, educational, Government) to digitize NARA's holdings. These formal agreements stipulate the 
terms and co11ditions of the partnership. 
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agency-level digitization working group to develop strategies on best approaches for 
streamlining and leveraging current processes. Further, NARA's Open Government Plan 
states "the goal will be to increase access to more digital copies ofholdings online. This 
working group will develop a partnership digitization registry as well as an in-house 
digitization registry to track all progress being made in this area, with the goal to make 
these registries available online to the public." 

NARA established this Digitization Working Group on September 27, 2010. The Charter 
for this working group included a deliverable-in addition to those mentioned in the 
Open Government Plan above-to draft a new digitization policy for partnership 
agreements and digitization projects. However, prior to completing this and other 
deliverables, the Digitization Working Group was disbanded in July 2012. 

The management ofNARA's Digitization Program currently falls under the Office of 
Innovation. This office is responsible for creating "innovative ways to serve [NARA] 
customers and to increase access to and delivery of records through all forms of media." 
Further, the Office of Innovation oversees NARA's Digitization Strategy and is led by 
the Chief Innovation Officer. 

During a February 2013 interview with Office of Innovation personnel, the Chief 
Innovation Officer acknowledged the Digitization Strategy should have been updated on 
an annual basis. She stated she was dealing with multiple competing priorities within the 
Office oflnnovation. However, the Chieflnnovation Officer stated she was in the 
process of establishing a Digitization Governance Board to replace the disbanded 
Digitization Working Group. The Chief Innovation Officer stated the Digitization 
Governance Board's first task would be to develop an updated Digitization Strategy. 
During a more recent follow-up interview, the Chief Innovation Officer stated she was 
still in the process of completing the Charter to establish the Digitization Governance 
Board. 

Despite identifying the expectation of the public to have greater online access to its 
traditional holdings more than 15 years ago-and an ever increasing focus on such efforts 
in subsequent Strategic and Open Government plans-NARA has not developed its 
digitization policy and strategy to reflect an effort the Open Government Plan calls "of 
paramount importance." In NARA's most recent Open Government Plan, the Archivist 
states "we are improving online access to our records and we will revise our strategy to 
digitize records to provide the online access [NARA customers] expect." This is further 
reflected in the plan's flagship initiative, which includes updating NARA's digitization 
strategy to expand efforts to digitize records. However, as noted earlier, similar 
objectives related to updating NARA's Digitization Strategy and Policy were not 
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accomplished in the past. Therefore, increased focus and accountability are needed to 
ensure these objectives are achieved going forward. 

Conclusion 

Although NARA has consistently placed high priority on digitization efforts in its 
Strategic Plan and Open Government Plan, this has not resulted in the update ofNARA's 
Digitization Strategy or Policy Directive in a timely manner. Both NARA and the Office 
of Innovation have undergone reorganizations without policies and strategies in place that 
accurately reflected NARA's Digitization Program. Without an updated Digitization 
Strategy and Policy in place, there is an increased risk NARA's Digitization Program will 
not fully align with and meet its objectives related to NARA's strategic goal of providing 
"prompt, easy, and secure access to [its] holdings anywhere, anytime." 

Recommendations 

We recommend the Chief Innovation Officer: 

1. 	 Establish a timeframe for creating the Digitization Governance Board. 
2. 	 Establish a timeframe for completing an updated Digitization Strategy and Policy. 
3. 	 Develop a process to track progress of Digitization Governance Board efforts in 

reviewing and updating partnership agreements, establishing Digitization Program 
roles and responsibilities, and drafting a digitization plan that establishes criteria 
for prioritizing which holdings NARA makes available online for public use. 

Management Response 

Management concurred with the recommendations. 
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2. Digitization Strategy Approaches 

Although NARA's Digitization Strategy states a combination of approaches will be used 
in digitizing and making holdings available online, management has yet to fully and 
adequately implement all of the identified approaches. This condition exists due to a lack 
of adequate performance accountability and transparency, as well as management not 
properly identifying and obtaining the resources necessary to facilitate these initiatives in 
a timely manner. As a result, nearly six years after identifying and initiating these 
digitization approaches, NARA's Digitization Program is at risk of stagnated or declined 
progress at a time when the agency's mission is ever more closely tied to the Digitization 
Program's successful outcome. 

NARA's most recent Digitization Strategy, dated May 2008, identifies the following five 
approaches for digitizing and making holdings available online: 

1. 	 Digitization Partnerships. NARA will establish partnerships with organizations 
from a variety of sectors (private, public, non-profit, educational, Government) to 
digitize and make available holdings. 

2. 	 Gather Previously Digitized Material. NARA will gather and make available on 
the web archival materials that have already been digitized in the course of 
performing agency functions, but for one reason or another are not yet available 
online. 

3. 	 In-house Digitization Efforts. NARA will conduct digitizing projects on its own 
with materials that are not appropriate for partnerships. For example, "treasure 
vault," or at-risk material that only NARA can handle, or high-interest materials 
for which no partner can be found. 

4. 	 Preservation Reformatting. NARA will pursue digitization of archival materials 
as part of its preservation reformatting approach. 

5. 	 Online Catalog. NARA will continue to make its online catalog a hub for 

discovering NARA's digital images. 


More recently, starting in FY 2010, NARA's Performance and Accountability Reports 
and Annual Performance Plans identify four major strategies NARA states it is engaging 
in to increase the amount of archival material the agency makes available online. These 
strategies are similar to the first three approaches identified in the May 2008 Digitization 
Strategy. The FY 2014 Annual Performance Plan removes Preservation Reformatting 
and Online Catalog as major digitization approaches, and adds a strategy for making 
electronic records available online. Of the digitization approaches mentioned above, 
Office of Innovation personnel stated Digitization Partnerships account for 97 percent of 
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digitization results at NARA, with the remaining 3 percent attributable to in
house/preservation projects. These individual digitization strategies and their ongoing 
progress are discussed below. 

Digitization Partnerships 

NARA's Digitization Partnerships-which first began in 2006-account for the vast 
majority ofthe records digitized as part ofNARA's Digitization Program. However, 
Office of Innovation and Research Services personnel stated the annual number of 
images digitized by Digitization Partnerships is on the decline. This is due in part to 
simpler projects being done first-such as those involving microfiche scanning-which 
partners were able to digitize at a more efficient rate. The following graph illustrates the 
recent decline in the annual number of images digitized by partners based on the data 
provided by Office of Innovation personnel. 

Annual Images Digitized by Partners 
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Progress has also recently declined in terms of digitized traditional records made 
available online per year. According to the data reported in NARA's Performance 
Measurement and Reporting System, NARA made an additional19,341 cubic feet of 
traditional records available online in FY 2012; however, only 3,399 cubic feet were 
added the following year in FY 20 13-representing a decline of 82 percent. At the end 
ofFY 2013, NARA reported a combined total of 56,921 cubic feet of traditional records 
available online since tracking began in FY 2008-this represents 1.2 percent ofthe 4.6 
million cubic feet in total traditional records holdings at NARA in FY 2013. However, 
this 1.2 percent figure is made up mostly of "embargoed" partnership records, which in 
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order to access requires physically visiting a NARA facility or purchasing a membership 
to the partnership website hosting the embargoed records. 

Language within each ofNARA's digitization partnership agreements state for a period 
of five years after the donation of digitized materials by the partnership, NARA will not 
sell or otherwise make available for downloading the entire contents of digitized 
materials or a major file segment thereof. Furthermore, NARA does not begin reducing 
the partnership's five-year embargo period on the digitized records until January 1st of the 
year following the digitization project's completion. Therefore, if a partnership 
completes a digitization project in January of a given year, the embargo actually lasts the 
remaining 11 months of that year plus an additional 5 year embargo period going 
forward. As a result, even though records have been digitized through partnerships, these 
records are not accessible online through NARA's public access system until over 5 years 
later3

• 

Although NARA's Performance and Accountability Reports state NARA continually 
strives to make its holdings accessible to the public as soon as possible, this does not 
appear to be reflective in the embargo process NARA has implemented. Office of 
Innovation personnel stated internal discussions have taken place to reduce the embargo 
periods-this was also noted in the meeting minutes of the September 12,2012, 
Executive Leadership Team meeting. However, such embargo period reductions have 
yet to take place, despite the end of the initial five-year terms of the agreements and their 
ongoing one-year renewals. 

In addition, NARA has not updated its initial five year-term digitization partnership 
agreements to incorporate lessons learned or more favorable terms despite a number of 
the agreements dating back to 2007. As noted previously, NARA established a 
Digitization Working Group in September 2010, which was tasked in part to draft new 
digitization policy for partnership agreements and explore ways to maximize the benefit 
from partnership agreements. However, the Digitization Working Group was disbanded 
in July 2012 without updating NARA's digitization partnership policy or making 
improvements to the initial digitization partnership agreements. 

Further, NARA's public facing webpage "Digitization at the National Archives," citing 
the 2006-2016 Strategic Plan, "Preserving the Past to Protect the Future," states the 
agency will work to digitize selected records, including those most requested by 
researchers. The Chieflnnovation Officer stated NARA's partners are in the business of 
knowing what researchers want; therefore the records partnerships digitize meet this 

3 Office of Strategy and Communication personnel stated NARA's public access system provides links to 
embargoed items hosted on the Partnership websites at the broader series-level description. When these 
links are selected a notice appears informing the user they are leaving NARA's website and the agency is 
not responsible for costs incurred while using the Partnership website. 
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requisite. According to Research Services personnel, the records digitized by 
partnerships-which focus primarily on genealogy and account for the vast majority of 
traditional records digitized at NARA-do not necessarily reflect those most requested 
by NARA's researchers, as NARA's customer base is not exclusively focused on 
genealogy. 

Gather Previously Digitized Material 

As with NARA's 2008 Digitization Strategy, NARA's FY 2014 Annual Performance 
Plan also lists "gathering existing digital copies of traditional archival material and make 
them available online" as one of the major strategies used to increase the amount of 
archival material NARA makes available online. The FY 2014 Performance Plan states 
NARA has digitized a large number ofhigh interest documents for exhibits, many of 
which have been described and placed online. 

NARA's Digital Public Access Branch Chief-who was responsible for the project 
when it began-stated this was NARA's initial effort in 2007 to get records online and 
included in the agency's research catalog. The Branch Chief stated early on she had 
conducted a "digital harvest" in which she canvassed the agency to determine what 
records had already been digitized. However, according to the Branch Chief, she soon 
discovered the previously digitized records were of varying levels of quality, both in 
terms of image resolution and metadata completeness. As a result some of the previously 
digitized images could not be used. 

Although NARA had developed Technical Guidelines for Digitizing Archival Materials 
for Electronic Access in June 2004, the digitized records gathered, as noted above, did 
not consistently meet these standards. More recently, in February 2013, the Office of 
Innovation's Digitization Planning Branch initiated a project to "create an easy-to
understand, widely-available, practical, flexible, and policy-backed set of standardized 
digitization products to be used by all entities digitizing NARA records in an official 
capacity." Further, this agency-wide approach was intended to help NARA "make the 
most of its digitization efforts by defining appropriate technical specifications for a 
variety of intended end uses, and by creating consistent products around which more 
efficient production workflows and tools could be built." However, the Digitization 
Planning Branch Chief announced this Digitization Standards Project was put on hold in 
May 2013 "due to the departure ofkey staff and priority changes." 

The "Digitization at the National Archives" section ofNARA's public facing website 
includes a webpage entitled "NARA Existing Digital Copies to be Gathered and Made 
Available Online." This page lists the respective titles, repositories, and digital file 

4 The Digital Public Access Branch Chief responsible for this project left NARA in January 2014. 
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quantities of those records identified-before and after August 2007-for digitization and 
online availability. Further, hyperlinks are included for records on the list that have now 
been loaded into NARA's public access system. However, based on the information 
contained on NARA's webpage, only 35 of the 127 titles and repositories identified on 
list have been made available online. Further, this represents 11,541 ofthe 490,775 
digital files listed-or approximately 2 percent of the total files identified to be gathered 
and made available online. 

When asked about this list, the Chief Innovation Officer stated it should probably be 
removed from NARA's Digitization website, as her staff was no longer pursuing these 
efforts in this capacity. Although NARA's FY 2014 Annual Performance Plan continues 
to list "gathering existing digital copies of traditional archival material" as one of its 
major strategies, Office of Innovation personnel stated following the difficulty 
experienced in 2007, this strategy now only involves individual small scale digitization 
projects from the field. The Chief Innovation Officer stated there is a person on her staff 
who works to get "one off documents" into NARA's online access system by helping 
custodial units write up descriptions of the image. Further, the Chief Innovation Officer 
stated the digitized records coming from the field in this manner represent a very small 
amount of the records in the digitized population-however; it is often the "really good 
stuff." 

In-House Digitization Efforts 

NARA's 2009 Strategic Plan states "for the broadest possible access, we will make 
digital copies of selected non-electronic records available online. We will identify these 
holdings in a digitization plan that sets priorities for putting these holdings online." 
Similarly, NARA's 2010 Open Government Plan states NARA "will convene an agency
level Digitization Working Group to develop strategies on best approaches to 
streamlining and leveraging current processes. The goal will be to increase access to 
more digital copies ofholdings online." Further, the plan states the Digitization Working 
Group will develop a registry to track all in-house digitization progress, with the goal to 
make these registries available online to the public. 

Although NARA has developed a registry for records digitized by partnerships, NARA 
does not currently have a similar process for identifying and tracking records digitized in
house. Further, NARA has not established a functioning process for proposing in-house 
digitization projects. Although NARA's "Digitization at the National Archives" includes 
a link to an "In-House Project Submission Form," the webpage states the form cannot be 
found. In addition, according to Office of Innovation and Research Services personnel, 
NARA has not fully developed a digitization plan setting priorities for putting holdings 
online. 
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NARA's FY 2014 Annual Performance Plan, under its strategic goal to "provide prompt, 
easy, and secure access to our holdings anywhere, anytime," lists the following 
milestones relating to digitizing of traditional records: 

• 	 NARA Digitization Working Group to identify improvements to digitization at 
NARA established (FY 201 0) 

• 	 Digitization of 1940 Census completed (FY 2011) 

• 	 Digitization and online availability of Elena Kagan records at the Clinton Library 
completed (FY 2011) 

• 	 High-use materials from Roosevelt, Kennedy, Nixon, Ford, and Clinton Libraries 
digitized and made available (FY 2012) 

As evident by the milestones reported, NARA has conducted a number of large in-house 
digitization projects since 2010. For instance, the 1940 Census involved the creation of 
3.8 million digitized images. However, according to Office oflnnovation personnel, the 
progress of in-house projects is not calculated separately from the efforts conducted by 
NARA's digitization partnerships. This is reflective in NARA's FY 2012 Performance 
and Accountability Report, which states "NARA engages in internal digitization projects 
and projects with partners to increase the numbers of archival holdings accessible online. 
For several years we have worked to reach a 2012 goal of achieving 1 percent of archival 
holdings accessible online." The metric used for measuring this in the report is the 
"percent of traditional archival holdings available online," which includes both in-house 
efforts and partnerships. 

As noted above, the 1940 Census was one ofNARA's major digitization milestone 
accomplishments. According to data requested from Office of Innovation personnel, the 
3.8 million digital images were created from 4,645 rolls ofmicrofilm and represent 69.7 
cubic feet of records-to put this in perspective, partnership efforts resulted in 
approximately 19,270 cubic feet of digitized records that same reporting year. Office of 
Innovation personnel stated internal and preservation efforts represent 3 percent of the 
total digitized traditional records made available online. Based on this information, as of 
FY 2013, NARA's internal digitization efforts have resulted in approximately 0.037 
percent of its total traditional records becoming available online. 

However, there are also digitization activities taking place at NARA that do not end up 
online, and therefore are not reflected in this measurement. One example includes much 
of the digitization efforts in Office oflnnovation's Special Media Labs. The archival 
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records digitized in the Special Media Labs are primarily textual microfilm, still pictures, 

audio/video, and motion picture. According to Office of Innovation personnel, much of 
this special media is restricted due to copyright, classification, and legislative concerns 
and therefore cannot be made fully accessible to the public online. According to Office 
of Innovation personnel, they have not yet developed a process to measure and track the 
number of records digitized in the labs in comparison to the special media that ultimately 
is made accessible online to the public. 

An additional concern related to the Special Media Lab in-house digitization efforts 
pertains to the data storage needed to perform the digitization activities. Concerns related 
to a shortage of storage space were highlighted in a 28 October 2013 briefing to the 

Architectural Review Board, indicating only 24 terabytes out of an allotted 363 terabytes 
of free space remained for in-house special media digitization. The Chief Innovation 
Officer stated she has been trying to obtain additional storage space from Information 

Services for the last two years without success. The Chief Innovation Officer stated if 
circumstances do not change, storage shortages will ultimately hamper their in-house 
digitization efforts. 

Lastly, although each ofNARA's Annual Performance Plans since FY 2007 has stated 

NARA will "explore innovative ways to increase our own capacity to digitize selections 
of our holdings," Office of Innovation personnel were unable to provide examples of 

such innovations or provide measurements of increased progress over that timeframe. 
Further, personnel from Research Services stated NARA currently does not have near the 
capacity necessary to digitize its holdings in-house. 

Online Access 

The last of the major digitization strategies identified by NARA involves making digital 
records available online through NARA's public access systems. On December 27, 
2010, NARA announced the public rollout of the prototype of the Online Public Access 
(OPA) system. OPA is the online public portal to NARA's records and information 

pertaining to those records. As stated in the FY 2013 Performance and Accountability 
Report-through partnerships and collaborative efforts-NARA continues to increase the 
number of digital records available to the public through the online public access portal 
of its nationwide holdings. Office of Innovation personnel stated there are currently 2 
million digital objects in OPA, of which 250,000 were created through digitization 
partnerships. The remaining 1.75 million represent digital objects that were "born 
digital" or digitized in-house. Although NARA reports receiving more than 90 million 
digital objects from its partners-due to the five-year partnership embargoes mentioned 
earlier-only 250,000 are currently accessible through NARA's online portal. 
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NARA's Performance and Accountability Report states "we continually strive to make 

our holdings accessible to the public as soon as possible;" however, this is not reflected in 

NARA's efforts to make digitized holdings available following the end of partnership 

embargoes. NARA has been aware for the past five years that on January 1, 2014 
partnership embargoes covering 12.6 million digitized records would come to an end, 

allowing NARA full and unrestricted rights to the digitized records. However, NARA's 

pilot OP A system was not prepared to handle these records. Despite efforts by the Chief 

Innovation Officer to address the shortfalls of the pilot system in 2011, it was not until 

February 2013 that NARA began collecting requirements tore-engineer and increase the 

scalability of OPA in order to ensure the 12.6 million digitized records would be 

available online on January 1, 2014. According to the Chief Innovation Officer the 

production version of OP A is not expected to be completed until the summer of 2014, 

after which time NARA will begin making the 12.6 million records available online. 
However, due to the recent departure ofNARA's Chieflnformation Officer-who was 

largely involved in the project-the Chief Innovation Officer stated she was less certain 

of the April2014 rollout. 

Conclusion 

NARA's Digitization Strategy, Performance and Accountability Report, and Annual 

Performance Plan lists a number of major strategies NARA is engaged in to increase the 

amount of archival material the agency makes available online. Although NARA has 

been implementing these strategies for over five years, consistent progress has not been 

achieved. The partnership strategy accounting for 97 percent of the agency's digitized 

holdings is on the decline and the process to ensure the digitization of records most 

requested by researchers has not been fully established. Further, in-house digitization 

efforts are not tracked and reported separately from partnership efforts, reducing the 

accountability and transparency of the success of the projects that resulted in the 

remaining 3 percent of the digitized traditional records. In addition, the system NARA 

uses to make these digitized records accessible to the public is not able to scale to provide 

access to records that have already been digitized. As a result-nearly eight years after 

establishing NARA's mission to provide prompt, easy, and secure access to its holdings 

anywhere, anytime-NARA's digitization strategies have yet to achieve consistent, 

measurable results. Based upon these findings and an assessment of risk, the OIG plans 
to conduct follow-on audits pertaining to NARA's Digitization Program and Strategy as 

identified in Appendix B. 
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Recommendations 

We recommend the Chief Innovation Officer: 

4. 	 Track and report progress on each ofNARA's digitization strategies. 
5. 	 Establish performance goals specific to NARA's in-house digitization efforts. 
6. 	 Set a public timeline for when partnership records no longer embargoed become 

available through NARA's public access system. 
7. 	 Coordinate with Research Services to develop a process to ensure records most 

requested by researchers are digitized. 
8. 	 Update "Digitization at the National Archives" webpage to ensure accessibility to 

forms and accuracy of information reported. 

Management Response 

Management concurred with the recommendations. 
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3. Digitization Progress and Reporting 

Although NARA has reported progress in its efforts to digitize traditional records, this 
reported progress does not fully and transparently reflect the records in which NARA has 
made accessible to the public online. This condition exists because Office of Innovation 
personnel changed the way it measured and reported progress in order to achieve a 
previously established performance measurement goal. As a result, NARA's progress 
reporting submitted to Congress and the public inflates the quantity of traditional records 
NARA's Digitization Program has made accessible anywhere, anytime. 

NARA's Open Government Plans issued in 2010 and 2012 emphasize the importance of 
transparency while embracing innovation and developing best practices. NARA' s 2010 
Open Government plan states "although [NARA is] in the business of open government, 
we have the opportunity to do more to strengthen transparency, participation, and 
collaboration." Similarly, the 2012 Open Government Plan states NARA will seek to 
strengthen the principles of government and transparency by informing the public of the 
agency's progress. Within the context of this audit, the plan's flagship initiative includes 
seeking to update NARA's digitization strategy and expand the agency's efforts to 
digitize records. 

NARA's Strategic Plans, Performance and Accountability Reports, and organizational 
goals identify and promote the digitization and access ofNARA's archival holdings as a 
priority of the agency. This digitization goal was first quantified in NARA's FY 2008 
Performance and Accountability Report with an objective to have 1 percent of archival 
holdings available online by 2012. NARA states: 

Here, we directly measure the extent to which our holdings have been put online. 
These records include both electronic records and non-electronic records that have 
been digitized, either by us or by our partners. By online we mean that the public 
can retrieve copies over the Internet without an interaction with NARA staff, and 
the archival context of these records is available in our online catalog. Not 
counted here are the electronic holdings that we will provide upon request and are 
therefore not, strictly speaking, online. 

More recently, NARA established a long range performance target of 1.4 percent of 
traditional holdings available online by 2016. 
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Digitization Progress Measurement 

In order to track NARA's digitization progress, the FY 2008 Performance and 
Accountability Report included an objective to develop a measurement methodology for 
the number of archival holdings accessible online. According to the FY 2008 
Performance and Accountability Report, NARA "developed a methodology to measure 
the number of archival holdings accessible online" that same year. Office oflnnovation 
personnel described this methodology, which includes tallying the total cubic feet of the 
traditional records digitized and comparing that to the total cubic feet ofNARA's 
traditional holdings. 

In the first two years this measurement methodology was put into place, the following 
information was reported in NARA's FY 2009 Performance and Accountability Report 
and Performance Measurement and Reporting System: 

FY 2008 FY2009 

Traditional Records- Total Cubic Feet 3,728,601 3,937,316 

Traditional Records Available Online (Cu. Ft.) 1,406 1,634 

Percent of Traditional Records Available Online 0.038% 0.042% 

The FY 2009 Performance and Accountability Report states an objective for that year 
was to meet 20 percent of the 2012 (1 percent) target for archival holdings accessible 
online-this would represent 0.20 percent of traditional records being made available 
online. With only 0.042 percent of records reported being available online in FY 2009, 
this objective was not met. 

In addition, NARA's FY 2010 Annual Performance Plan (issued on 8 March 2010), 
states "to date, more than 60 million records are available online through our partners." 
However, according to Office of Innovation personnel, partners digitized the following 
number of images5 during the first three years: 

Year Digitized by Partner Number of Images 

2008 (no longer embargoed after 2013) 245,000 

2009 (no longer embargoed after 2014) 12,600,000 

2010 (no longer embargoed after 2015) 12,100,000 

Total 24,945,000 

Therefore, when NARA reported 60 million records available online through its partners 
in March 2010, fewer than half had actually been digitized. Four years later, in NARA's 

5 The Chief Innovation Officer explained that Digital Records can be made of multiple images; therefore 
the number of images reported may actually reflect even fewer records. 
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FY 2014 Annual Performance Plan, the agency was still reporting this 60 million record 
figure. 

Further-as noted previously, and shown in the chart above-digital images ofNARA's 
records created through Digitization Partnerships are embargoed for over five years 
before NARA has unrestricted rights to place them online. Initially, NARA did not 
include these embargoed digitized records in the performance measurement calculations 
in FY 2008 and FY 2009, as they were not available online through NARA's public 
access system-only through physically visiting a NARA facility or by purchasing a 
membership to a partnership website. 

Office of Innovation personnel stated the factors used to measure online availability of 
traditional records have always remained consistent. However, starting in FY 2010-as 
reflected in NARA's annual performance and accountability reporting-NARA began 
including partnership embargoed digitized records in its performance measurement 
calculations. Therefore, the 24,945,000 partnership embargoed images created between 
2008 and 2010-which represents approximately 23,015 cubic feet of records-were 
added to the reported traditional records available online in the FY 201 0 Performance and 
Accountability Report. As highlighted in the chart below, by adding the partnership 
embargoed records from FY 2010 and the previous two years to the number of traditional 
records NARA reported as being available online in FY 2010, NARA was able to report 
an increase from 0.042 percent to 0.610 percent in traditional records available online 
from the previous year. This represents a 15 fold increase over the previous year. 

Traditional Records Percent of Traditional 
Year Available Online (Cubic Feet) Records Available Online 

2008 1,406 0.038% 

2009 1,634 0.042% .::':.: .3'· ;;;: 

2010 24,649 0.610% ! "?':~~;; 
2011 34,181 0.805% 

2012 53,522 1.194% 

2013 56,921 1.232% 

As a result of changing its reporting methodology to include partnership embargoed 
records, NARA reported in its FY 2012 Performance and Accountability Report that the 
agency had exceeded its goal of 1 percent of traditional records online. However, the 
report failed to clarify only a small fraction of these traditional records could be accessed 
through NARA's public access system. 

As noted earlier in this report, Digitization Partnerships account for 97 percent of 
digitization efforts at NARA, with the remaining 3 percent attributable to in-house 
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efforts. This corresponds with data collected regarding in-house digitization efforts in 
comparison to Performance Measurement and Reporting System inputs. Therefore, had 
NARA remained consistent in reporting traditional records available online only once the 
records were available through NARA's public access system and no longer under the 
partnership embargoes, the agency would have reported approximately 0.04 percent of 
traditional records available online in the FY 2012 Performance and Accountability 
Report-well below the agency's 1 percent objective for that year. The Chieflnnovation 
Officer also questioned the value of this performance measurement when it includes 
embargoed records, stating it provides no incentive for the agency to work toward 
making the records available through NARA's public access system. 

This lack of incentive is reflective of the Digitization Program's current status. As noted 
previously, although NARA was aware for the past 5 years the embargo of over 12.6 
million partnership digitized images would end on 1 January 2014, the agency did not 
scale its public access system in time to handle this known influx of records in order to 
make them available online to the public. However, this is not apparent in NARA's 
annual performance and accountability reporting, as these records were already reported 
as being available online back in FY 2010 when NARA changed its calculation 
methodology. 

Conclusion 

NARA's updated Open Government Plan highlights the importance of transparency and 
gives focus to NARA's strategic approach to digitization. Further, the plan states NARA 
"will seek to strengthen the principles of open government and transparency 
by ... informing the public of our progress." However, the information NARA reports 
pertaining to the online accessibility of its traditional holdings does not fully embrace 
these initiatives. Specifically, NARA has used an inconsistent methodology to report on 
its digitization progress. This resulted in the Office of Innovation prematurely reporting 
digitization and accessibility accomplishments prior to being achieved. 

Management Comments to the Finding 

In the Archivist's response to the audit report, he stated "the Office oflnnovation did not 
prematurely report on digitization and accessibility accomplishments prior to being 
achieved." The Archivist stated the increase in 2010 was not due to suddenly including 
records hosted by digitization partners, but instead "came from a deliberate change in 
measurement." The Archivist's complete comments are included in Appendix C. 

Page 24 
National Archives and Records Administration 



OIG Audit Report No. 14-12 

Audit Response 

As highlighted throughout this report, NARA has emphasized the importance of 
transparency in its Open Government Plans. During the audit, the Office of Innovation 
personnel responsible for reporting NARA's digitization efforts consistently stated 
embargoed partnership digitized records were not initially included in calculating records 
available online. As the 2012 goal of making one percent oftraditional archival holdings 
available online approached, NARA management made the decision to include digitized 
records externally hosted on partnership fee-based websites. This management decision 
resulted in a 15 fold increase in online digitized records reported from the previous year. 
However, no mention of the changed methodology was included in NARA's 
Performance and Accountability Report or in the notes to NARA's internal Performance 
Measurement and Reporting System. 

NARA's Chief Innovation Officer stated the revised methodology provides no incentive 
for the agency to work toward making the records available through NARA's public 
access system. NARA's Principles for Partnerships to Digitize Archival Materials states 
access to the digital copies ultimately should be readily accessible and free. In the 
context ofNARA's most recent Strategic Plan, it is our recommendation that NARA 
consistently and transparently measure its efforts to "make all records available to the 
public in digital form to ensure that anyone can explore, discover, and learn from NARA 
holdings." 

Recommendations 

We recommend the Chief Innovation Officer: 

9. 	 Develop a reporting methodology that tracks total traditional records made 
available through NARA's public access system. 

10. Distinguish in reporting what quantity of records is available online through 
NARA, and what quantity is accessible online through partnership websites. 

11. Ensure future Annual Performance Plans accurately reflect current data regarding 
traditional record availability. 

Management Response 

Management concurred with the recommendations. 
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Appendix A - Acronyms and Abbreviations 

ARC 
CINO 
FY 
NARA 
OIG 
OMB 
OPA 

Archival Research Catalog 
Chief Innovation Officer 
Fiscal Year 
National Archives and Records Administration 
Office of Inspector General 
Office of Management and Budget 
Online Public Access system 
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Appendix B - Future Digitization Audits 

Based upon the findings of this report and an assessment of risk, we plan to conduct 
future audits in the following areas ofNARA's Digitization Program: 

• Partnership Agreements and Digitization Projects 
• Development of the Production Version ofNARA's Online Public Access System 
• Digitization Services Storage and Transfer Capabilities 
• NARA's In-House Digitization Efforts 
• Prioritization of Records made available Online 
• Authenticity of Digitized Records 

Page 27 
National Archives and Records Administration 



OIG Audit Report No. 14-12 

Appendix C -Management's Response to the Report 

~ 

NATIONAL 

ARCHIVES 


Date: JUN 2 0 2014 
To: James Springs, Acting Inspector General 

From: David Ferriero, Archivist of the United States 

Subject: OIG Revised Draft Audit 14-12, Audit of Selected Aspects of NARA's OlgltllatiOn Program 

Thank )'011 for the opportunity to provide comments on this revised draft report. We appreciate your 
willingness to work with us to clarify language In this report. 

We concur with aU 11 recommenclatlon In this audit, and we wHI address them further In our action plan. 

It is important to note that the Office of Innovation did not prematurely report on digltization and 
accessibllty accomplishments prior to being achieved. The inaease in 2010 Is not due to suddenly 
lnduding records hosted by our partners. These had been included all along. The lnaease came from a 
deUberate change in measurement. Previously, we counted a series as available onUne (through NARA or 
our partners) only when all of its items had been individually described In ARC. In 2010, recognizing the 
burden associated with item level desl:rlption of the increasing volume of partner-digitized records, we 
shifted to series~ descriptions. That change resulted in more rec:ords being counted that had been 
available online all along but for which we did not have a description In ARC. 

In addition, the reported pen:entages of traditional records available online are stiH accurate acxordlng to 
the definition first provided In the FY 2008 Performance and Accountability Report. ~By onUne we mean 
that the public can retrieve copies over the lnll!met without an Interaction with NARA staff, and the ' 
arthival amtext of these records Is available In our online catalog." 

If you have any questions, please contact Susan Ashtianle at susan.ashtianle@nara.gov or by phone at 
301-837-1490. 

<::to.~~ 

DAVID S. FERRIERO 
Archivist of the lJnlted Sbltes 

NATIONAL ARCHIVES onJ 
RECORDS ADMINISTRATION 

8601 ADELPHI ROAD 

COLLEGE PARK MD 20740-6001 

www.archivu.gn 
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Appendix D - Report Distribution List 

Archivist of the United States 
Deputy Archivist of the United States 
Chief Operating Officer 
Deputy Chief Operating Officer 
Chief Innovation Officer 
Executive for Research Services 
Chief Information Officer 
Director, Performance and Accountability 
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